

Lookahead SOP

Scope:	This SOP establishes a standardized process for lookahead schedule during construction project execution.
Why:	1. Improve project planning and coordination. 2. Proactively mitigate risks. 3. Allocate resources effectively and prevent bottlenecks. 4. Increase transparency and accountability. 5. Provide the means to adapt to change more effectively.
User:	This Lookahead SOP is to be used by Electrical Contractor Project Managers, Superintendents, and Foremen.

Project Information

Job name:		Job number:	
Job location:		Date:	
Start Date:		Duration:	

Team

Your Company Manpower

[illegible]

Subcontractors				
Subcontractor name	Scope of work being performed	Hours worked	Work Location	Comments

Planning	
☐ Job conditions/status have been reviewed.	
Notes (optional):	
☐ Pre-requisite work has been verified.	
Notes (optional):	
☐ Access to work is granted/clear.	
Notes (optional):	
☐ Density/Congestion factors for this work have been considered to minimize stacking of trades.	
Notes (optional):	
☐ Pre-fab opportunities have been considered (if applicable).	
Notes (optional):	
☐ PM/Field leader have coordinated with pre-fab coordinator to ensure that needed worked is being built (if applicable).	
Notes (optional):	
☐ Work has been evaluated for any potential rework.	
Notes (optional):	
☐ Critical activities for this work have been identified and communicated to the field.	
Notes (optional):	
☐ External conditions (i.e., weather) have been properly evaluated.	
Notes (optional):	
☐ Submittals have been evaluated as "comply", "deviate", and "exclude".	
Notes (optional):	
☐ PM/Field leader have carefully considered the logistics for material handling.	
Notes (optional):	

☐ Long-lead items have been procured.	
Notes (optional):	
☐ Purchasing agent/PM/Field Leader have coordinated material delivery with suppliers.	
Notes (optional):	
☐ Underground utility locators have been notified within the required timeline (if required).	
Notes (optional):	

Information

Coordination and Detailing

☐ Details for the work have been coordinated through the shop drawings/BIM.	
Notes (optional):	
☐ All submittals and shop drawings have been approved.	
Notes (optional):	
☐ The revision/date of the drawings is the most up to date.	
Notes (optional):	
☐ Work has been coordinated with adjacent trades.	
Notes (optional):	
☐ Work has been coordinated with the General Contractor.	
Notes (optional):	

RFI's

☐ There are no open RFI's for this work.	
Notes (optional):	
☐ There is no additional information required for work to be executed.	
Notes (optional):	

Changes

☐ There are no design changes that have affected the work.	
Notes (optional):	
☐ There are no open or pending change orders requiring approval for this work.	
Notes (optional):	

Flow

☐ Clashes and interference checks have been completed.

Notes (optional):

☐ Work can start and be completed without interruption.

Notes (optional):

☐ The work plan has been clearly communicated to the field.

Notes (optional):

☐ Handoffs for this work are clear.

Notes (optional):

Resources

Labor

☐ Skilled labor needed for this work is available.

Notes (optional):

☐ Proper crew has been assigned.

Notes (optional):

☐ Crew meets required ratios (journeyman, apprentice, construction electrician, construction wireman).

Notes (optional):

☐ Crew composition is within the estimated rate.

Notes (optional):

Material

☐ All material needed for this work has been approved and released.

Notes (optional):

☐ Material inventory has been checked before ordering any materials.

Notes (optional):

☐ Materials needed for this work have been ordered for Just-in-Time delivery.

Notes (optional):

☐ Materials already received for the work have been checked for accuracy and any other issues have been noted and documented.

Notes (optional):

Equipment

☐ All tools and equipment have been procured and are available for this work.

Notes (optional):

Safety

☐ All safety documentation has been submitted and approved.

Notes (optional):

☐ Workers have completed all required training, certifications, drug testing, background test, etc.

Notes (optional):

Quality

☐ Pre-installation/preparatory meetings have been held for this work.

Notes (optional):

☐ All required mockups have been completed and approved.

Notes (optional):

☐ Required inspections have been arranged.

Notes (optional):

Completion Records

Date SOP is filled out:

Notes (optional):

List of individuals who completed the SOP:

Notes (optional):

List of individuals who participated in the meeting:

Notes (optional):