

Handling Change and Additional Tickets

Scope:	This SOP establishes a standardized process to handle change and document additional tickets.
Why:	1. Establish accountability. 2. Ensure the proper management of additional tickets. 3. Promote consistency in the documentation process. 4. Serve as a training material.
User:	This change and additional tickets SOP is to be used by Project Managers and Foremen.

Project Information			
Project name:		Project number:	
Project location:		Party responsible for payment:	
Ticket number:		Date the ticket was initiated:	

Understand the Change	
Reasons	
Additions	
Notes (optional):	
Change in codes/standards/laws	
Notes (optional):	
Deletions	
Notes (optional):	
Design changes	
Notes (optional):	
Design coordination	
Notes (optional):	
Design error/insufficient/incomplete	
Notes (optional):	
Manpower problem/availability	
Notes (optional):	
Material handling constraints	
Notes (optional):	

Material problem/availability	
Notes (optional):	
Inspection-induced changed	
Notes (optional):	
Schedule compression	
Notes (optional):	
Site layout	
Notes (optional):	
Unknown conditions (asbestos, etc.)	
Notes (optional):	
Value engineering	
Notes (optional):	
Weather	
Notes (optional):	
Others (specify)	
Notes (optional):	

ELABORATE:

When the Change Occurred (relative to project percent complete)

Work Description	
Location:	
Type of activities to be performed:	

Identify Change Impact	
Impact on schedule (delay the progress of other parts of the job).	
Notes (optional):	
Impact on materials (price, availability, delivery timeline).	
Notes (optional):	
Impact on labor productivity.	
Notes (optional):	

Factors	Low impact	Average impact	Sever impact	Note
Stacking of trades				
Morale and attitude (absenteeism)				
Morale and attitude (turnover)				
Reassignment of manpower				
Crew size inefficiency				
Concurrent operations				
Dilution of supervision				
Learning curve				
Errors and omissions				
Beneficial occupancy				
Joint occupancy				
Access constraints				
Overtime				
Season and weather change				
Second shift				
out-of-sequence work				
AE coordination prior to construction				
AE support during construction				

Impact on project schedule (alter the original completion date).	
Notes (optional):	
Impact on profit (change results in credit for overhead and profit for work reduction changes).	
Notes (optional):	
Impact on manpower planning (disrupt manpower planning by changing the sequence of job activities).	
Notes (optional):	
Impact on cost (increase the cost of work in base contract).	
Notes (optional):	
Impact on other trades (interfere with the work of other trades).	
Notes (optional):	
Impact on supervision costs.	
Notes (optional):	
Impact on overhead costs (increase direct and indirect costs).	
Notes (optional):	

Price/Estimate the Change (T&M)

Labor

Activity	Detailed Description	Labor Type	Working Time (R/O/DS)	Crew Size	Names/Codes	Hours per person	Rate per hour	Total Cost

Material

Material Code or Class	Material Description	Quantity	Cost	Procurement Process (i.e., documentation of PO)

Equipment

Equipment Code	Equipment Description	Quantity	Cost	Procurement Process (i.e., documentation

Markup

Overhead and Profit	
Notes (optional):	
Bonds if applicable	
Notes (optional):	

Obtain Change Order Approval

Ensure that the individual you are in contact with from the party responsible for payment is authorized to order additional work and approve the ticket.

Notes (optional):

Follow-up to get the change approved and signed.

Notes (optional):

Make sure to get the signature, printed name, and date of the person authorizing the change.

Notes (optional):

Document and Track the Work while Performing the Change Order

Use the Daily Log SOP to document the work performed.

Notes (optional):

Track labor, materials, and equipment.

Notes (optional):

Document any unexpected events that impacted the work.

Notes (optional):

Receive Verification

Make sure to receive confirmation/verification from the party responsible for payment that the work was performed.

Notes (optional):

Completion Records

Date SOP is filled out:

Notes (optional):

List of individuals who completed the SOP:

Notes (optional):

List of individuals who participated in the meeting:

Notes (optional):