



Mobilization (SOP)

Scope	This SOP outlines the process for mobilizing personnel, equipment, and materials to ensure readiness, safety, compliance, and efficiency while minimizing delays.
Why	Ensures all personnel, equipment, and materials are prepared on time. Reduces unexpected delays by following a structured mobilization plan.
Users	Field Leadership – Follow mobilization plans and prepare job sites, Project Superintendents – Ensure resources are available for project execution.

Project Information

Project Name
Project Number
Project Location
Project Manager
Foreman
Estimator

Mobilization Activities Checklist

Site Preparation & Logistics

- ☐ Obtain all required permits and approvals before mobilization.
- ☐ Control site access with designated entry points, fencing, and security measures.
- ☐ Install a jobsite office with power, internet, furniture, and supplies for management tasks.
- ☐ Position storage trailers in convenient locations to improve workflow and efficiency.
- ☐ Designate laydown areas to maximize space and allow easy access to materials and equipment.

Workforce & Equipment Readiness

- ☐ Schedule labor, tools, and material arrivals to ensure crews are prepared to start work efficiently.
- ☐ Provide foremen with required tools, materials, and plans before beginning construction.
- ☐ Distribute tools, PPE, and site maps to workers to ensure readiness and compliance.
- ☐ Conduct safety training and site orientations for all personnel before work begins.
- ☐ Assign crews based on skillsets to optimize workforce productivity and efficiency.
- ☐ Inspect all equipment for safety compliance and operational readiness before deployment.

Communication & Coordination

- ☐ Install communication systems, including radios, phones, and internet for coordination.
- ☐ Set up regular project updates between managers, field teams, and subcontractors.
- ☐ Attend coordination meetings with GC representatives and subcontractors.
- ☐ Provide foremen with work schedules, assignments, emergency contacts, and updates.
- ☐ Develop a jobsite organization chart showing key personnel and responsibilities.

Safety & Compliance

- ☐ Set up first aid stations with medical supplies and establish emergency response procedures.

- ☐ Conduct a site safety walkthrough before work begins to identify potential hazards.
- ☐ Ensure compliance with OSHA and project-specific safety regulations.
- ☐ Place fire extinguishers and emergency kits at key locations throughout the site.
- ☐ Provide workers with PPE, including helmets, gloves, eye protection, and high-visibility gear.
- ☐ Establish muster points for emergency evacuations and conduct safety drills.

Documentation & Tracking

- ☐ Maintain logs tracking workforce, deliveries, equipment, and material inventory.
- ☐ Develop an organized tracking system for RFIs, submittals, and change orders.
- ☐ Assign staff to document site conditions, work progress, and changes in jobsite status.
- ☐ Implement a system for tracking labor hours, attendance, and payroll records.
- ☐ Assign personnel to oversee inventory and track material usage throughout the project.

Material & Resource Management

- ☐ Confirm material orders are verified and scheduled for delivery per project timeline.
- ☐ Secure storage areas with access control to prevent theft and material damage.
- ☐ Inspect deliveries to ensure compliance with project specifications and quality standards.
- ☐ Coordinate pre-fabrication to reduce on-site work time and improve efficiency.
- ☐ Schedule phased material deliveries to minimize site congestion and handling issues.
- ☐ Assign personnel to oversee inventory and track material usage throughout the project.

Ongoing Site Monitoring & Adjustments

- ☐ Conduct daily inspections to track progress and resolve jobsite issues.
- ☐ Adjust workforce allocation based on work progress and project needs.
- ☐ Update project schedules regularly to reflect changes and work completion.
- ☐ Monitor weather conditions and adjust work plans for safety and efficiency.
- ☐ Hold weekly meetings to review mobilization progress and coordinate resolutions.

Completion Records

Date SOP is filled out:

List of individuals who completed the SOP:

Collect Signatures: