



Team Selection & Turnover Checklist for Pre-Con (SOP)

Scope <Add Text>

Why <ADD TEXT>
<ADD WHY>

Users
<ADD USERS>

Project Information

Project Name
Project Number
Project Location

TEAM SELECTION AND TURNOVER CHECKLIST FOR PRE-CON

Finalize selection of project manager, field supervisor and other key team members.

☐	Assemble a list of project managers and review their current workload and special skills.
☐	Determine whether an ideal match can be made between the project manager and the job, and then select the project manager.
☐	Assemble a list of field supervisors and review their current workload and special skills.
☐	Determine whether an ideal match can be made between the field supervisor and the job, and then select the project manager.
☐	Work with the project manager, field supervisor, and/or the director of operations to select key foreman when appropriate.

Hold turnover meeting between estimator and project manager (when applicable).

☐	Arrange a meeting time and location and ensure enough time has been allocated to transfer knowledge between the estimator and project manager.
☐	Follow and complete a checklist that describes the information that should be transferred (See Table 4.3).

Hold separate turnover meeting between project manager and field supervisor.

☐	Arrange a meeting time and location and ensure enough time has been allocated to transfer knowledge between the project manager and field supervisor.
☒	Follow and complete a checklist that describes the information that must be transferred (see Table 4.3).

Hold pre-job (planning) kickoff meeting with internal team members to assign

☐	Arrange a meeting time and location and ensure enough time has been allocated to assign planning responsibilities.
☐	Invite internal team members that will be involved during the construction execution process, such as project manager, field supervisor, accounting, purchasing, and director of field operations.
☐	Complete a checklist that describes the planning activities that must be completed and who is responsible for completion (see Table 4.4).

Completion Records

Date SOP is filled out:

List of individuals who
completed the SOP:

Collect Signatures: