

Turnover Meeting Agenda

Scope <Add Text>

Why <ADD TEXT>
 <ADD WHY>

Users
 <ADD USERS>

Project Information

Project Name
Project Number
Project Location

TURNOVER MEETING AGENDA

Item No.	Topic
----------	-------

- | | |
|----|--|
| 1. | Project overview |
| a. | Project name |
| b. | Location |
| c. | Type of work |
| d. | Estimated cost and estimated work hours |
| e. | Profit goal |
| f. | General scope of work |
| g. | Identify potential opportunities and challenges of the project |

- | | |
|----|--|
| 2. | Review the plans and specifications. |
| a. | Go page by page through the plans to discuss the quantities and costs. |
| b. | Review each section of the specifications. |

- c. Discuss how the estimator assumed the work would be performed (materials and
- d. Review others' work performance.
- e. Identify discrepancies and ambiguities in the bid documents.
- f. Identify design discrepancies or issues.
- g. Identify potential opportunities and challenges of the project
- h. Discuss information collected during a site visit.
- i. Discuss information collected during a pre-bid meeting.
- j. Identify potential cost savings from changes to materials and methods.
- k. Identify potential prefabrication or internal value engineering opportunities.
- l. Discuss alternative routing of conduits.
- m. Identify any temporary power and lighting requirements.

3. Review the cost estimate and bid price.

- a. Review each bid line item and its cost.
- b. Review overhead, profit and contingency funds.
- c. Discuss wage rates.
- d. Review the bid submission letter with clarifications and qualifications.

4. Review subcontractor/vendor pricing and qualifications.

- a. Review subcontractors and suppliers scope of work and qualifications.
- b. Identify all pre-contract commitments and promises.
- c. Verify minority business requirements.

5. Review the schedule and milestones.

- a. Review the owner-furnished schedule.
- b. Review any preliminary schedule submitted with the bid.
- c. Review work by others that will impact the electrical work.
- d. Identify important material and equipment delivery dates.

- e. Discuss holidays, vacations and potential weather events.

6. Review manpower requirements and labor rates.

- a. Review the manpower loading chart (if available).
- b. Identify the estimated crew mix.
- c. Identify any wage increases.
- d. Review the potential for overtime.

7. Review other items specific to this project:

Completion Records

Date SOP is filled out:

List of individuals who completed the SOP:

Collect Signatures: